INITIATION

The project Initiation phase includes those activities and actions that occur prior to CD-0,
Approve Mission Need. In terms of specific project activities, Initiation includes early
planning, mission need identification, IPT organization, draft acquisition strategy, pre-
acquisition design, PED funds request, etc.

Projects mature through a planned sequence of activities that begin with the identification
of a mission need, evaluation of alternatives and possible solutions, and definition of a
concept or identified need. They are then implemented through a process that produces
the desired product or service. Portions of a project’s sequence are timed to produce
results that are consistent with budgetary requirements.

While projects have certain similarities as they progress from one project phase to the next,
each project will also possess some unique attributes. Care is to be exercised to initiate
controls and oversight commensurate with the complexity and cost of the proposed work.
Management controls and oversight are necessary during every project phase, but these
controls may be tailored to meet project requirements to ensure that the process effectively
delivers the new materiel assets.

Initially, Sections 4.1 through 4.5 provide essential discussion on the project phases.
Highlights are provided concerning inputs, activities, and deliverables as well as coverage
on the Planning, Programming, Budgeting System (PPBS) and PED budget request
processes. Sections 4.6 through 4.9 identify the specific processes and deliverables for
project initiation.

41 Project Phases and Models Overview

The following project phases and models overview is provided to assist the IPT. However,
projects by their very nature are unique undertakings and will generally have differences.
These differences and interdependencies are to be understood and accounted for by the
IPT. Project phases and sub-phases assist in understanding the timeline (i.e., phases/life
cycle) of various projects. This helps in the integration of a given project timeline with the
various processes and decision points required to successfully accomplish a project. To
assist users of this Manual, simplified (one-line) time-phased models have been developed
for each of the major project types, with additional detail for the most common project
model (System Project) expanded to reflect the more realistic level of complexity. Figure 4-
1 provides this more realistic, yet still somewhat simplified integration of the various sub-
phases and allows a comparison with the other one-line models.
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4.1.1 Initiation, Definition, Execution, and Transition/Closeout

Chapters 4, 5, 6, and 7 provide discussions of the integrated activities, outputs, and
deliverables that are required during each project phase. The following defines and
highlights each of these phases by project type.

4.1.1.1 Initiation

The Initiation phase of all projects is that period when ongoing programs are assessing,
characterizing, and determining that a mission need can only be met by the acquisition of a
new materiel asset. It is complete when the MNS and risk comparison and assessment have
been approved and issued as part of the CD-0 package. This phase is the period of time
between when the problem/need is determined and CD-0 is approved. Activities include pre-
acquisition /mission need determination, and drafting of the acquisition strategy.

4.1.1.2 Definition

The Definition phase of all projects is that period immediately following approval of the
MNS when the Program, in conjunction with a developing IPT, is defining, evaluating, and
comparing attributes (requirements, technology, cost, schedule, safety, quality, risks) of
various alternatives. This is accomplished utilizing Systems Engineering (SE) and other
techniques and tools, such as Alternatives Analysis and Value Management (VM), to ensure
the concept of choice provides the essential functions at the lowest life cycle cost, consistent
with required performance, schedule, and cost. This concept of choice, when sufficiently
defined and analyzed, is to be submitted to the AE for review and approval as part of the
CD-1 package. This phase is the period of time between CD-0 and CD-1. Activities include
completion of requirements definition, conceptual design (or equivalent), and completion of
the AS.

4.1.1.3 Execution

The Execution phase of all projects is that period when sufficient design or scope definition
is identified such that the project may be baselined. This baseline, called the APB, may also
be a commitment to Congress, and when established, allows the project to move forward
into substantial physical implementation—construction, procurement, remediation,
decontamination, or software coding. During this phase, CD-2 and CD-3 are accomplished
and approved. This is the period of time after CD-1 but prior to CD-4. Events include
approval of CD-2 and CD-3, completion of preliminary design, final design, and
procure/construct (or equivalent).

4.1.1.4 Transition/Closeout
Transition/Closeout of all projects is that period when the project is approaching

completion and has progressed into formal transition, which generally includes final
testing, inspection, and documentation as the project is prepared for operation, long-term
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care or closeout. Once the formal closeout actions are completed and approved, the project
transition is complete and CD-4 is approved.
This period of time preceding CD-4 includes completion of a Readiness Assessment (RA) or

ORR, I0C, lessons learned, records transfer, final cost report, and demobilization.
4.2 Example Project Life Cycles and Project Phases

Appendix C highlights the simplified models associated with the four project types and
tabulate typical samples, inputs and deliverables, decisions, and document links for project
management and IPT use. The following discussion is provided to guide and assist program
and project organizations to quickly see and understand a broad timeline by project type
including how the phases, critical decisions, major input/milestones, and deliverables link.
The examples reflect considerable past experience and have been updated consistent with

the ongoing evolution of both DOE and Federal acquisition management guidelines.
4.2.1  System Projects

As projects are most often unique the development of a universal timeline description that
fits all projects is difficult. There are, however, common attributes. The most common of
these is the System Project that was discussed in Section 4.1. These projects can range
from construction of a fairly simple facility, major equipment procurement and installation
(Major Items of Equipment [MIE]) and in many cases design-building of complex integrated
systems requiring design, procurement, testing, and construction, all occurring with some
overlap or concurrency. Additionally, in real life, overlaps and gray areas between phases
are expected and are the norm.

System Projects follow these steps or stages:

" Pre-Acquisition Activities: mission need is identified, developed, and justified along
with program objectives, end-state requirements, and drafting of the acquisition strategy.
Program/project sponsors are identified along with preliminary NEPA strategies and
processes. The project type is identified; risks identified; outline requirements defined;
alternatives analyses and trade-off studies identified and initiated; required research,
development, and testing identified and initiated; a PM identified; an IPT organized; and
CD-0 requested and approved.

= Conceptual Design: AS is completed, risk-assessed, and issued; contracts for conceptual
design awarded; conceptual design completed and a CDR prepared; functional &
operational requirements (F&OR) defined; a preliminary PEP prepared; preliminary
baseline ranges (technical scope, schedule and cost) established; a Preliminary Hazards
Analysis prepared; Environmental, Safety, Health & Quality requirements identified and
defined; a RMP prepared including its risk analysis; and CD-1 requested and approved.

®  Preliminary/Final Design: design efforts continue with construction and procurement
documents completed; long-lead procurements identified, funds obtained, and contracts
awarded; baseline ranges approved; alternative studies, and development and testing
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activities completed; a Preliminary Safety Analysis prepared; and CD-2 and CD-3
requested and approved.

®  Procurement/Construction: contracts for procurements and construction awarded;
permits obtained; turnover and startup plans developed, approved and issued; Final
Safety Analysis Report issued; operating and maintenance manuals prepared; and,
procurement and construction completed.

= Acceptance/Completion: construction completed, tested, approved and accepted;
performance criteria met; IOC verified; RA or ORR completed; drawings and
specifications as-built; operations and maintenance training completed; CD-4 requested
and approved; and, transition to and acceptance by the user completed.

4.2.1.1 Simplified Design-Build Projects

Some projects, due to their scope and makeup, may lend themselves to being expedited
through the project management process. Projects that lend themselves to this approach
have few if any unknowns, have no new technology requirements, may not require system
integration, or include complex long-lead procurements, and not be substantially unique
or one-of-a-kind. Generally, projects like road building, administrative facilities, fire
stations, etc., may be considered as simplified design-build projects. These kinds of
projects may lend themselves to being packaged as design-build projects, where much of
the preliminary and final design is completed by a contractor or contractor team who will
also build the facility. This may be accomplished by taking the conceptual design effort to a
more mature functional design package, but not all the way to a final design. This more
mature package, along with the other required procurement items, then provides a bases
for a bid package that allows the Government to secure lump sum competitive bids which
tie the final design details to the construction, thereby eliminating the potential conflict
and changes between two separate identities. However, this is offset by the need for the
Government to firmly define its needs, requirements, and scope to prevent cost and
schedule growth due to changing requirements after contract placement, which are more
difficult and costly under firm, fixed price than cost plus contracts. To properly execute a
project like this may require that CD-1 and CD-2 be combined, and CD-3 be eliminated. In
all cases, this approach and its bases should be documented and approved as part of the
CD-1 or CD-1 and CD-2 package and risk-assessed in the AS prior to bidding. Since
project baselining will best be done as part of the bid and placement process, an early
Preliminary Project Data Sheet (PPDS) will have to be submitted prior to this and should be
worked with and into the DOE budgeting process. Normally projects of this type would not
utilize PED funds, and decisions associated with activities like Independent Project Reviews
(IPRs), External Independent Reviews (EIRs), and Independent Cost Reviews (ICRs) should be
made as part of the initial planning and approved as early as possible—always prior to
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bidding. It is imperative that the Government fully establish scope and requirements so

they are clear and included in the bidding documents.
4.2.2  Environmental Management Projects

EM projects do not necessarily have the same acquisition phases as System Projects,
however, they can still effectively utilize CDs. Projects and acquisition phases are
determined through a site evaluation that reviews (for the entire site): historical records,
production reports, audit reports, interviews with operations personnel, and so forth, with
the intent of identifying all areas that might be contaminated by past activities. These areas
may be grouped together to form operable or waste units based on geographic location,
type and amount of contamination, regulatory drivers, or some other criteria that is
agreeable to the responsible organization. Remediation of operable or waste units is
accomplished through establishment and execution of projects. Therefore, EM has
identified its work into the following categories:

= EM System Projects

= Environmental Restoration (ER) Projects

= Disposition Projects (transition, deactivation, and decommissioning).

A simplified acquisition process for EM projects is described in the following sections.
4.2.2.1 Environmental Management System Projects

EM work that is categorized as a System Project will be projectized and managed as a
project, consistent with Section 4.2.1. The acquisition process is the same as the System

Project model, except there are often more regulatory drivers that initiate the project
activity.

4.2.2.2 Environmental Restoration Projects

Restoration projects are executed in accordance with applicable Federal and state
regulatory requirements including RCRA; CERCLA; and, tri-party agreements (e.g., Federal
Facility Agreement). The phases of ER activities and their relation to critical decisions (CDs)
are presented in Appendix C. ER projects for a specific waste site often contain multiple
sub-units with various remedies (e.g., source removal and groundwater treatment) that
may result in multiple CDs for each phase. Multiple sub-units will be documented in an
appropriately tailored PEP.

4.2.2.3 Disposition Projects
Disposition projects address the decommissioning of surplus contaminated facilities.

Decommissioning activities involve the decontamination and safe disposition of facilities
that have been deactivated. Safe disposition may include:

= Reuse of a decontaminated building.

= Demolition of a facility with rubble removed from the site.
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= Entombment which might involve collapsing a structure and capping the contaminated
rubble in place.

Disposition projects follow a decision-making process similar to that of ER projects—
characterization, followed by detailed analysis of alternatives, and formal remedy selection.

However, there are differences to be considered, as shown in Appendix C.
4.2.3  Information Technology Projects

Although IT projects may have some uniquely different requirements and deliverables, the
processes and approach to CDs and associated deliverables can be adapted from
information provided in following sections. The phases of IT activities and their relation to
critical decisions (CDs) are presented in Appendix C.

Similar to more traditional DOE projects, IT projects may propose partial CD approval as
needed for specific activities (e.g., long-lead Commercial Off-The-Shelf [COTS] purchases).
IT projects are to comply with OMB Circular A-130 and utilize the DOE “Guide to IT Capital

Planning and Investment.”
4.3 Projects and Typical Outputs/Documents Deliverables

A significant number of required outputs and documents are developed and issued during
the life cycle of a project. Appendix C depicts a large sampling of the possible
inputs/activities and deliverables generally needed to support proceeding to the next
phase. Many of the identified documents are not only integral to project development, but
are necessary for the project to proceed from one phase to the next. Additionally, in this
overview the maturity level and associated safety/hazard analysis outputs are also

identified.
4.4 Planning, Programming, Budgeting System

The PPBS is the process that is used to determine which Programs, and more specifically,
which requirements receive funding and at what amount. The PPBS process is cyclic and
contains three interrelated, overlapping elements: planning, programming, and budgeting.
The goal of the PPBS is to obtain and provide the best mix of needed resources to meet
DOE’s objectives within fiscal constraints. Program management and budget execution are
integrated with other PPBS activities to provide a consistent basis for resource management
from planning through execution.

To support the PPBS, the Secretary has established business management processes and
systems that are standardized (where feasible), and, where appropriate, flexible (tailored)
to its diverse programs. The PPBS process is institutionalized throughout Headquarters and
the Field, and uniform guidance that clearly outlines the requirements for the PPBS process
is issued at least yearly by each program lead. The Department tracks and manages its
Programs and projects from requirements initiation through closeout and turnover to
assure compliance with the PPBS.

The PPBS is implemented within the overarching framework of the Department’s Strategic
Management System. The goals of the System are to align strategic and operational
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planning with strategic intent, ensure that planning drives resource allocation, provide for
regular evaluation of results, and generate feedback. The PPBS provides additional
structure and implementation details to the Department’s strategic management system to
accomplish the PAS’s objectives, and to focus on needed improvements.

The PPBS process is described in the DOE budget formulation process and is carried out by
DOE OMBE. A summary of the overall DOE budget process as it applies to projects is

presented in Figure 4-3.
4.5 Project Engineering and Design Funds

Based on the Project Data Sheet (PDS), PED funds are requested annually as capital “design
only” funds for preliminary and final design. PED funds are not to be used for construction,
long-lead procurement, or major equipment items. If early funding is required for these
items, a Preliminary Project Data Sheet (PPDS) should be submitted prior to CD-2, with
justification for these funds. PED funding requests are developed from historical data or
parametric estimates. The objectives for the use of PED funds are to:

= Improve the probability of developing an accurate project APB.
= Establish the APB after preliminary design is completed.

= Improve the DOE’s planning, programming & budgeting process for the acquisition of
projects.

®  Provide funds for VM activities (see OMB A-11, Section 5.3.4, and FAR).

The acquisition strategy, acquisition planning, and Critical Decision processes play
important roles in the PED process.

CD-0 determines if the materiel asset is required and the date by which it will be provided.
That requirement date, together with the project’s risk assessment, projected construction
uncertainties, equipment lead times, funding constraints, and other related issues, will lead
DOE in establishing planning, programming, and budgeting for PED and project funds.
OMBE input and DOE budget priorities may affect prioritization of a project’s PED and
funding profile. Early PED requests should be confirmed and updated as part of the CD-1
process. CD-1 determines and describes the concept/alternative that has been selected
and provides management approval for the follow-on design phase. APB validation and
CD-2 should receive DOE approval early enough to support the PDS submission to OMB.
The overall interaction between funding types is shown in Figure 4-3.
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Figure 4-3. Budgeting Process and Funding Types

Project Engineering and Design Funding Requests

The annual “DOE Budget Formulation Handbook” will establish PED budget formulation and
submission requirements. Requests for PED funds to initiate new design projects
throughout all program elements within DOE began with the FY 2002 budget submission.
To aid future PED requests, the following guidance is provided:

PED budget requests will include projects that are scheduled to achieve CD-0 prior to
the PED budget submission to OMB.

PED budget requests will include funds necessary to complete project Preliminary and
Final Designs (through CD-3).

Budget requests subsequent to the FY 2002 request will include PED funds to initiate
design of new projects and to continue or complete project designs previously funded by
PED.

The PED funding requested will depend on projected funding requirements, length of
design period and budget guidance.

The PED Project Data Sheet (PDS) prepared by the PAS will identify anticipated
projects recommended for PED funding.

PED funds for Preliminary and Final design will be released by the PAS upon CD-1
approval.

After release of PED funds, any movement of funds between or among design projects
requires prior PAS approval and notification of OMBE. All movement of funds should
be reported in subsequent PED requests.

PED funding may be used for new projects not previously identified, if funds are available
in the PED fund and if the PAS approves. Subsequent PED requests should be adjusted to
reflect the transfer of funds and the initiation of a new project. The PAS should notify
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Congress (via OMBE) before initiating preliminary design for a new project (see Section
2.4.3).

Beginning with FY 2002, PASs are required to request PED funds to initiate any new design
projects. PED funds will be used for projects that have an anticipated FY 2004 or later
construction start. No procedural changes are required for projects funded for design and
construction prior to FY 2002.

4.6 Project Initiation

Materiel acquisitions (projects), through various plans and documents, shall define
organizational roles and responsibilities; utilize risk management, performance
measurement, controls, and reviews throughout all phases. During project Initiation and
early planning, the bases/scope of a project is defined and developed. Typically, the
outputs and deliverables include:

®  Mission need documentation

= [dentification and drafting of the acquisition strategy

= Identification of the Program Manager

= [dentification, if possible, of the PM

= Identification and organization of the IPT

" Pre-acquisition design package

= Preparation of a package to request and obtain CD-0, Approve Mission Need.

These “preliminary” planning efforts develop and define/establish early project technical,
schedule, and cost ranges, as a basis for follow-on project efforts; and demonstrate
consistency with the DOE’s strategic goals, plans, and objectives. An important secondary
purpose is to assure that all involved organizations are cognizant of and in agreement with

the project as outlined and defined by these early project definition documents.
4.7 Initiation Planning

During Initiation planning, a need or opportunity is identified that may be in response to a
requirement developed or perceived by any entity: the DOE, contractor, oversight
organization, or the public. This need is developed into a concept or mission, and a
program sponsor is sought/appointed. This is typically a DOE-Headquarters Program
function. Historical information and technical data that support the mission concept are
developed into a MNS by the responsible Program. The MNS should be consistent with the
Department’s Strategic Plan. If the project location has an overall Site Plan, then the draft
acquisition strategy should be consistent with the Site Plan. The MNS includes sufficient
detail to enable reviewers to assess the need for and impacts of the proposed acquisition.
In all cases, the MNS should provide coverage of the following:

= A description of the proposed mission need, source and justification of need

®  The draft acquisition strategy
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= Alternative actions considered
= Identification of technical and organizational interfaces

®  Preliminary risk assessment, including risk comparisons between other alternative
actions, and constraints and assumptions. (See Chapter 9 and the Practice on Risk
Management.)

= Resource implications.

Approve Mission Need (CD-0) provides approval for a proposed project to proceed with

conceptual design.
4,71 Mission Need Statement

The MNS is a high-level statement that broadly identifies and defines a new or modified
materiel capability that is required by DOE to fulfill its mission. MNS shall be concise, follow
the format in Section 4.7.1, be risk-assessed, and evaluated by the IPT and reviewed by
OMBE, including the draft AS prior to approval by the AE. Development of a MNS is a three-
step process: a need is identified, defined, and finally approved.

The identification phase is generally a continuing process, and normally begins with a
review of the latest strategy and multi-year plans. The information is incorporated into an
assessment of current and projected capability that is required by the various Programs to
accomplish assigned missions. The process may also begin with the identification of
opportunities to exploit technological breakthroughs that provide new capabilities that
address established needs, reduce ownership costs, or improve the effectiveness of current
equipment, facilities, or systems. The mission need analysis identifies the time-based
nature of the need and the specific timeframe the need is expected to exist. Identified
deficiencies or potential MNS should be evaluated and assessed across all DOE Program
boundaries for solutions. Non-materiel solutions should also be considered, and if the
need can be fulfilled by a non-materiel solution, the need should be referred to the
appropriate DOE component for action.

Once a DOE Program has determined that a materiel solution is to be pursued, a draft MNS
is prepared. The draft MNS should comply with the following format, and be as concise as
possible, generally not more than 5 pages in length.

Mission Need Statement For:
Proposed Title
Potential Project: Major/Non-Major System Acquisition

1. Responsible or Lead DOE Organizational Element
Mission Area Analyses and Need

Non-materiel Alternatives, Existing and Programmed
Potential Materiel Alternatives
Constraints and Assumptions
Resource Implications
Approval/Validations Signatures

NOoO uvih WN
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8. Draft acquisition strategy
Figure 4-4. Mission Need Statement Format

The description is to be defined in terms of mission, objectives, and general capabilities—
not in terms of equipment or system specific performance characteristics. That information
will be provided during the Definition phase of the project. Input on needed timing and
priority relative to other already established MNSs is also required.

Once the MNS draft is ready, the sponsor will coordinate the draft document with
applicable DOE Program(s) and prepare the other documents required for a CD-0 decision.
4.7.2  Associated Mission Need Statement Submittals

In addition to the specific MNS, the following information, if available, may be provided as
part of the MNS submittal package.

®  Preliminary high-level functions and requirements. Identification and documentation of
functions and requirements to provide an “overview description” of the materiel
acquisition. This description could include potential sizes, siting, throughput,
capabilities, important process features, products, etc.

= Preliminary NEPA Strategy. Identify probable environmental impacts of the proposed
action and provide a plan and schedule for addressing those impacts. Identify probable
environmental studies/surveys anticipated, as well as the environmental documentation
that will need to be prepared.

®  Planning schedule and milestones. Provide a high-level logic schedule for the acquisition
life cycle. This document reflects logic, interfaces, approximate durations, expected
KSPs, and expected KPPs, if possible.

4.8 Project Manager and the Integrated Project Team

As early as practicable, and prior to CD-1, a PM is to be assigned to the project. The PM
should have the necessary training, skills, and experience for success. When assigned, the
PM should assume total responsibility and accountability for the project. The PM should
also be delegated (in writing) the necessary authority to successfully manage the project.
This would normally be documented in the project charter (see Sections 2.4.4 and 2.4.7).
When possible, selection of the IPT may be a combined effort involving the PM. When the
PM has not yet been identified, the Program Manager may begin the selection process.
However, the Program Manager may only identify those IPT members that are necessary to
prepare and issue the initial project definition documents. The PM is allowed as much
latitude as possible in selecting the IPT (see Sections 2.4.8 and 2.8.2).

Depending upon the project needs, the IPT could include legal, quality, safety,
environmental, and technical personnel. In all cases, however, the IPT should include a
representative from the contracting function; this may be a CO or the COTR. In certain
cases, the PM may serve as the COTR. All IPT actions and activities are performed under the
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direction of the PM. If possible, IPT members may be assigned for the length of time
required to complete their IPT assignments.

The PM or acting PM should prepare and issue an IPT charter. The charter identifies team
members, roles and responsibilities, authorities and line of authorities, IPT operating
methods and procedures, communications, decisions, correspondence, and reporting. The
charter may be included in the PEP.

49 Acquisition Planning and Implementation Strategizing

Acquisition planning and strategizing provides the means of obtaining a materiel asset that
is consistent with the Department’s strategic goals, plans, and objectives. The acquisition
strategy begins with a draft acquisition strategy at CD-0, and is developed and approved at
CD-1 as the AS. The strategy is to define, consistent with the available knowledge of the
activity (mission need, conceptual design, etc.), how a project may be best and most cost-
effectively obtained by the DOE. Traditionally, DOE has placed the burden of procuring new
projects with their prime contractors. However, where appropriate, a more effective means
of acquisition such as competitive, performance-based, or incentivized contracts may be
used. The approach to be used should be defined in the AS. Acquisition planning and
preparation begins when a DOE need is identified, well in advance of a planned contract
award.

An acquisition strategy is a high-level business and technical management approach
designed to achieve project objectives within specified resource constraints. AS is the
framework for planning, organizing, staffing, controlling, and starting a project. It provides
the initial approach for research, development, design, remediation, construction, test,
production, and other activities essential for success, and for formulating functional
strategies and plans. The AS establishes the managerial approach that will be used to direct
and control all elements of the acquisition to achieve project objectives. The strategy is
tailored to match the character of the project and allow the most efficient satisfaction of
requirements, consistent with the degree of risk involved.

The Program Manager and the PM (if assigned) are responsible for developing and
documenting the acquisition strategy, which conveys the project objectives, direction, and
means of control, based on the integration of strategic, technical, and resource concerns. A
primary goal in developing an acquisition strategy is to minimize the time and cost of
satisfying an identified, validated need—consistent with common sense, sound business
practices, and DOE basic policies and directives. The PM and other members of the IPT are
key sources for information that can become a part of the AS.

The strategy is initially structured during pre-acquisition and conceptual elements of the
project to provide an organized and consistent approach to meeting project objectives
within known constraints. The AS for projects having a TPC greater than $5M begins as
part of the MNS submittal package at CD-0, and is included as a key element of the CD-1
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submittal package. The AS may be modified as necessary throughout the project’s life cycle

and becomes a key element of the PEP.

A good acquisition strategy is tailored to project objectives and constraints, and is flexible

enough to allow innovation and modification as the project evolves. The strategy balances

cost and performance through development of technological options, exploration of design
concepts, and planning and conduct of acquisition activities. These elements are directed
toward either a planned IOC or retained for possible future use, while adhering to a project
schedule and budget.

The strategy can be structured to achieve project stability by minimizing technical,

schedule, and cost risks. Thus, the criteria of realism, stability, balance, flexibility, and

managed risk are used to guide the development and execution of an AS and to evaluate its
effectiveness. The strategy reflects the interrelationships and schedule of acquisition
activities and events based on a logical sequence of demonstrated accomplishments, not
on fiscal or calendar expediency.

The draft strategy matures and is fully developed at CD-1 as the AS. The AS focuses on

planning and integrating the procurement/contracting processes required of the overall

project to implement the AS. The AS is prepared, coordinated, and updated by the IPT in
collaboration with the PM and CO.

The AS establish the project’s path forward for selecting the principle participants and

establishing their respective roles and responsibilities. Since these determinations are

necessary early in a project’s life cycle activity, the development, completion, and approval
of the AS should be given the highest priority. The full elements of an AS are developed in

Section 5.2.1.

4.9.1 Acquisition Strategy

A draft AS shall be developed and submitted at CD-0 as part of the CD-0 package for

approval. As a minimum, this strategy establishes a plan for the next phase activities, and

identifies and includes all project participants at this early project phase. A sample outline
for this early draft acquisition strategy and the items to address follows:

I.  PROGRAM STRUCTURE. Define the relationship of the Initiation phase activities
to the Critical Decisions and the Definition phase activities.

A. Identify major areas that are to be pursued during the Initiation phase.
B. Identify the respective roles of the DOE (Laboratories and other organizations) and
industry, and the vehicles for industry’s participation.

Il. ACQUISITION APPROACH. Discuss how the different technical efforts interact and
relate to the decision process. Identify the products expected at the conclusion of each
major effort (e.g., what level of design), and how they support major follow-on efforts.
A. Sources. Identify potential sources for contemplated industry effort(s).

B. Competition. Discuss how competition will be used and the degree to which
contractors will be free to develop their own concepts. Address the time phasing of
different contracting efforts, and the integration of the Initiation phase schedule
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with contemplated competitions. For each contemplated competition, identify the
requirements that will be firmly established and those that will remain flexible.
C. Control. Discuss how the Initiation phase will be controlled to avoid limiting
competition.
D. Risk. Identify potential risk issues and initiate risk comparisons and assessments..
[lI. CONTRACT TYPE. Identify the types of contracts contemplated for the Initiation phase
activities, and correlate the selected type(s) with the risk (technical scope, schedule,
cost) involved in the major contract efforts.
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